
6/13/2007

Posted: ________________________	LIBRARY BUILDING

COMMITTEE

REGULAR MEETING AGENDA

DATE: 		WEDNESDAY, JUNE 13,  2007	

TIME:		6:30pm	

PLACE:		JESSE SMITH MEMORIAL LIBRARY, 144 HARRISVILLE

MAIN ST., HARRISVILLE, RI  

MEMBERS:	Victor Antoniello, Christopher Blakely, David Ketcham,

	Robert Martel, G. Wayne Miller, James Moran, Michael Magnan

EX-OFFICIO MEMBER:   Peggy Dudley, Burrillville Town Council	

1.	PREVIOUS MINUTES

That the question of accepting the minutes of May 9, 2007  (regular

meeting) and the question of dispensing with the reading of said

minutes now be taken up.

2.	UNFINISHED BUSINESS

LBC-133	Discuss and take action on shelving proposals.  

		Note that we are expecting presentations from two vendors at this

meeting.

LBC-144	Request from Dan Joubert to discuss and take action on

Alternate #8 – Use stockpiled granite along East Avenue sidewalk as

a barrier along planting area.

	Note that change requests for this item are listed as LBC-172 & 173.

LBC-146	Request from Vic Antoniello to discuss the practice of audio

taping LBC meetings.

LBC-156	Discuss and take action on Change Request #53 from E. W.



Burman (dated 4/17/07) in the amount of   $23,203 relative to

Furnishing & Installing Additional Riverwalk Fencing.

3.	NEW BUSINESS

LBC-158	Request from David Ketcham to discuss removal of trees

growing through river wall.

4.	INVOICES & EXPENSES

LBC-159	Discuss and take action on approval of General Contractor’s

Requisition #11   (dated 5/31/2007) in the amount of $820,167.25 for

contractor services.

LBC-160	Discuss and take action on INVOICE # 7054 from Newport

Collaborative (dated 5/16/07) in the amount of $3550.60 for

professional services.

LBC-161	Discuss and take action on INVOICE # 1017648.005 from

Jaques Whitford (dated 5/18/07) in the amount of $666.80 for

professional services.

LBC-162	Discuss and take action on INVOICE #20 from Lisa Rabideau

(dated 5/13/07) in the amount of $530.33 for clerk services.

LBC-163	Discuss and take action on INVOICE #21 from Lisa Rabideau

(dated 5/27/07) in the amount of $122.01 for clerk services.

LBC-164	Discuss and take action on INVOICE #22 from Lisa Rabideau

(dated 6/10/07) in the amount of $565.53  for clerk services. 

LBC-165	Discuss and take action on INVOICE #4207 from Daniel

Joubert (dated 6/4/07) in the amount of $162.50 for Clerk of the Works

monthly expenses. 

LBC-166	Discuss and take action on REMINBURSEMENT REQUEST

from Cindy Ketcham (dated 5/18/07) in the amount of $6 for additional



payment to USPS for increase in Post Office Box fee.

5.	CHANGE ORDERS

LBC-167	Discuss and take action on Change Request #24 from E. W.

Burman (dated 5/21/07) in the amount of   $4799 relative to Petroleum

Soil Removal Allowance.

LBC-168	Discuss and take action on Change Request #47-Rev 1 from

E. W. Burman (dated 5/14/07) in the amount of   -$3300 (a credit)

relative to Credit Remaining - Scope on Demolition.

LBC-169	Discuss and take action on Change Request #50 from E. W.

Burman (dated 5/7/07) in the amount of      -$1675 (a credit) relative to

Cost Implications from Floor Finish Changes.

LBC-170	Discuss and take action on Change Request #54 from E. W.

Burman (dated 5/7/07) in the amount of   $3349 relative to Water Line

Future Connection.

LBC-171	Discuss and take action on Change Request #55 from E. W.

Burman (dated 4/12/07) in the amount of   -$8768 (a credit) relative to

Negotiated Cost Change to Change Proposal C-20.

LBC-172	Discuss and take action on Change Request #57 from E. W.

Burman (dated 5/7/07) in the amount of   $5505 relative to Updated

Pricing for Add Alternate #8 - Landscaping.

LBC-173	Discuss and take action on Change Request #60 from E. W.

Burman (dated 5/8/07) in the amount of   $1685 relative to Relocating

Granite Stones Adjacent East Avenue.

LBC-174	Discuss and take action on Change Request #61 from E. W.

Burman (dated 5/8/07) in the amount of   $1072 relative to Removal of

Existing Concrete Foundation Interfering with 30” Drain Line.



LBC-175	Discuss and take action on Change Request #62 from E. W.

Burman (dated 5/29/07) in the amount of   $2631 relative to

Grading/Draining Modifications Behind Retaining Wall.

LBC-176	Discuss and take action on Change Request #63 from E. W.

Burman (dated 6/6/07) in the amount of   $4277 relative to Burrillville

Sewer Commission Fee.

LBC-177	Discuss and take action on Change Request #64 from E. W.

Burman (dated 6/6/07) in the amount of   $8395 relative to Furnishing

& Installing Water Meter on Fire Protection Services.

LBC-178	Discuss and take action on Change Request #65 from E. W.

Burman (dated 6/6/07) in the amount of   $1342 relative to Wood

Lockers.

LBC-179	Discuss and take action on Change Request #66 from E. W.

Burman relative to Painting of Truss Plates.   (note that paperwork for

this request will be provided at meeting)	

6.	REPORTS 

A.	ARCHITECT 				

B.	CLERK OF THE WORKS 

			Clerk of the Works Weekly Site Report 5/3/07	

			Clerk of the Works Weekly Site Report 5/10/07 

Clerk of the Works Weekly Site Report 5/17/07

Clerk of the Works Weekly Site Report 5/24/07 

Clerk of the Works Weekly Site Report 6/1/07

	C.	GENERAL CONTRACTOR 

			Minutes from 5/10/07	

			Minutes from 5/17/07



Minutes from 6/1/07

D.	ENVIRONMENTAL CONTRACTOR 

E.	PLANNING DEPARTMENT

F.	LIBRARY ADMINISTRATION

G.	LIBRARY FUNDRAISING COMMITTEE

H.	BUDGET UPDATE	

7.	CORRESPONDENCE/COMMUNICATIONS

A.	REQUEST(S) FOR INFORMATION TO BE RECEIVED 		NONE		

B.	REVIEW AND ACT ON CORRESPONDENCE/COMMUNICATIONS 

8.	GENERAL DISCUSSION OF PROJECT

9.	ADJOURNMENT


